
 
 

Muscoy Team Conference Call Notes 
27 November 2006 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Tom Beer/URS  Dave Solomona/SBMWD 
 Time Gere/URS  Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2  Russell Smith/SBMWD 

Capture Analysis 
� URS received 2 bids, about $200,000 difference.  URS reviewing bids to make sure that 

nothing was missed. 
� URS received NPDES permit. 
� URS cannot submit encroachment permit until a bidder is selected. 
� Tom requested that URS send all groundwater data for Source, Newmark and Muscoy to 

CH2M.  Dennis will coordinate getting data to CH2M by next week. 
� Kim confirmed that with Rose that November through January validated data will be received 

by February 2007.  URS will not do the validation. 

Construction/Validation/Performance (Adam Harvey) 
� URS received bids for EW-108S and MW-141A Wednesday, 22 November.  URS is 

reviewing bids and will select driller by 1 January 2006. 
� URS indicated possible site work requirements for EW-108S.  URS will send requirements 

by Monday, once driller is selected. 
� City requested copies of the bids, without $ amounts.  City confirmed that they would not 

contact drillers directly.  All communication is go through URS. 
� URS received NPDES permit. 
� SBMWD to complete site work and install tee and 8” flange at EW-108S by 4 December. 
� Vendor has installed new Six-CENSE electrode at Encanto Park. 
� URS is working with ATSI to get corrected drawings. 
� No field activities last week or this week.  Treatment plant sampling to be conducted either 

week of 4 December or 11 December. 
� Received final data through October and validated data through September. 
� URS is preparing Draft Final Cost and Performance Report. 
� URS is waiting for comments on Six Month Report from City and DTSC. 
� Extended review period for draft RA report to 15 December. 
� Secor will provide comments on the Well Site Report to the City by 1 December. 

General Discussion 

� Russell distributed notification for residents internally for review last week.  URS will 
provide schedule to City for drilling by 4 December. 

Next Conference Call 

Monday, 27 November 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


